
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/08/2007

ESTIMATE SUMMARY 09:26:56

CONTID: C15919         ESTIMATE NO: 0005 PROG 2005

PCN: 15919-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH125/SH127 Cowdrey North PERCENT TIME:

PROJECT NO: STA 1251-005                  

SH125/SH127 Cowdrey North

NAME OF ROAD: 125A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

FISHER SAND & GRAVEL CO.  dba SOUTHWEST ASPHALT PAVING PAY PERIOD ENDING 10/26/2007 DATE TIME STARTED 03/14/2007

P O BOX 1034 DATE LET 02/08/2007 DATE WORK BEGAN 06/04/2007

 DATE AWARDED 02/26/2007 DATE TIME STOPPED 10/26/2007

 DATE CONTRACT EXECUTED 03/14/2007 DATE ACCEPTED 10/26/2007

DICKINSON ND 58602-10347014569184   DATE NOTICE TO PROCEED 03/14/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,131,295.66 PARTICIPATING $ $ 1,453,064.67

AWARD PROJECT AMT: 4,354,792.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

131.98

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/1/2007 ??:??:??

9/1/2007 ??:??:??

97.63%

97,743.67

1,453,064.67

1,453,064.67

1,453,064.67

$

$

$

$

4,033,551.99

0.00

4,033,551.99

0.00

4,033,551.99

-65,321.89

0.00

3,968,230.10

0.00

AMOUNT DUE 3,968,230.10 1,453,064.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,453,064.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

227.0
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PCN: 15919-BID    ESTIMATE RUN 11/08/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0005 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 125 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,976.000 1,976.000

SY  0.000 0.00

4.00000 1,976.000 7,904.00

202-00240  
 

0010 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

600.00000 4.000 2,400.00

202-01300  
 

0015 *AGGREGATE BASE COURSE (CLASS 7) 2,679.550 0.000

TON 2,679.550 77,706.95

29.00000 2,679.550 77,706.95

304-07000  
 

0020 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-00720  
 

0025 *HOT MIX ASPHALT (GRADING SX) (75) 16,442.230 15,646.780

TON 795.450 37,227.06

46.80000 16,442.230 769,496.36

403-34701  
 

0030 *COLD BITUMINOUS PAVEMENT (RECYCLE) 117,210.000 117,209.300

SY  0.000 0.00

0.95000 117,209.300 111,348.84

406-09500  
 

0035 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 805.940 763.560

TON 42.380 15,214.42

359.00000 805.940 289,332.46

411-03355  
 

0040 EMULSIFIED ASPHALT (SLOW-SETTING) 4,020.000 3,660.000

GAL 360.000 450.00

1.25000 4,020.000 5,025.00

411-10255  
 

0045 *RECYCLING AGENT 121,075.100 108,844.000

GAL 12,231.100 19,569.76

1.60000 121,075.100 193,720.16

411-90040  
 

0050 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,300.00000 4.000 9,200.00

606-02003  
 

0055 *CONSTRUCTION SURVEYING (HOURLY) 8.000 8.000

HOUR 0.000 0.00

200.00000 8.000 1,600.00

625-00001  
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PCN: 15919-BID    ESTIMATE RUN 11/08/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0005 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 125 

0060 *MOBILIZATION 1.000 0.993

L S 0.007 2,789.73

398,533.00000 1.000 398,533.00

626-00000  
 

0065 *PAVEMENT MARKING PAINT 1,406.000 1,378.000

GAL 28.000 980.00

35.00000 1,406.000 49,210.00

627-00001  
 

0070 *EPOXY PAVEMENT MARKING 481.000 0.000

GAL 481.000 36,075.00

75.00000 481.000 36,075.00

627-00005  
 

0075 *FLAGGING 392.000 392.000

HOUR 0.000 0.00

25.00000 392.000 9,800.00

630-00000  
 

0080 *PILOT CAR OPERATION 113.000 113.000

HOUR 0.000 0.00

55.00000 113.000 6,215.00

630-00001  
 

0085 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

145.00000 0.000 0.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 11.000 11.000

DAY 0.000 0.00

285.00000 11.000 3,135.00

630-00012  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.000

EACH 1.000 75.00

75.00000 2.000 150.00

630-80341  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000 7.500

EACH 7.500 637.50

85.00000 15.000 1,275.00

630-80342  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 2.000 250.00

125.00000 4.000 500.00

630-80343  
 

0110 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 1.000 9,500.00

9,500.00000 2.000 19,000.00

630-80355  
 



CONTID: C15919         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15919-BID    ESTIMATE RUN 11/08/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0005 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 125 

0115 *DRUM CHANNELIZING DEVICE 3.000 1.500

EACH 1.500 63.00

42.00000 3.000 126.00

630-80360  
 

0120 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80363  
 

0125 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364  
 

0130 *TRAFFIC CONE 45.000 22.500

EACH 22.500 123.75

5.50000 45.000 247.50

630-80380  
 

0135 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 9,500.00

9,500.00000 1.000 9,500.00

630-80510  
 

0140 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0145 F/A FUEL COST ADJUSTMENT 22,880.430 20,616.920

F A 2,263.510 2,263.51

1.00000 22,880.430 22,880.43

700-70016  
 

0150 F/A ON-THE-JOB TRAINEE 6,144.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0155 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0160 F/A QUALITY INCENTIVE PAYMENT -31,232.180 0.000

F A -31,232.180 -31,232.18

1.00000 -31,232.180 -31,232.18

700-70025  
 

0165 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15919-BID    ESTIMATE RUN 11/08/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0005 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 125 

0375 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-1,840.000 0.000

DOL -1,840.000 -1,840.00

1.00000 -1,840.000 -1,840.00

900-00006  
 

0385 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING 
AGENT

-16,345.390 0.000

DOL -16,345.390 -16,345.39

1.00000 -16,345.390 -16,345.39

900-00006  
 

CAT 0200 $163,008.11 1,974,963.13CURRENT AMT 1,988,207.79 $$

CAT NO0201 ROADWAY SH 127 

0170 *REMOVAL OF ASPHALT MAT (PLANING) 300.000 0.000

SY  300.000 1,200.00

4.00000 300.000 1,200.00

202-00240  
 

0175 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

202-01300  
 

0180 *MODIFY GUARDRAIL 650.000 450.000

LF  0.000 0.00

12.00000 450.000 5,400.00

210-04030  
 

0185 *AGGREGATE BASE COURSE (CLASS 7) 2,410.180 0.000

TON 2,410.180 69,895.22

29.00000 2,410.180 69,895.22

304-07000  
 

0190 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-00720  
 

0195 *HOT MIX ASPHALT (GRADING SX) (75) 18,321.960 0.000

TON 18,321.960 857,467.73

46.80000 18,321.960 857,467.73

403-34701  
 

0200 *COLD BITUMINOUS PAVEMENT (RECYCLE) 129,231.000 96,267.000

SY  32,964.000 31,315.80

0.95000 129,231.000 122,769.45

406-09500  
 

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 904.020 0.000

TON 904.020 324,543.18

359.00000 904.020 324,543.18

411-03355  
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PCN: 15919-BID    ESTIMATE RUN 11/08/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0005 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH 127 

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 3,330.000 0.000

GAL 3,330.000 4,162.50

1.25000 3,330.000 4,162.50

411-10255  
 

0215 *RECYCLING AGENT 149,108.000 118,880.000

GAL 30,228.000 48,364.80

1.60000 149,108.000 238,572.80

411-90040  
 

0220 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,300.00000 2.000 4,600.00

606-02003  
 

0225 *CONSTRUCTION SURVEYING (HOURLY) 45.000 41.000

HOUR 0.000 0.00

200.00000 41.000 8,200.00

625-00001  
 

0230 *PAVEMENT MARKING PAINT 1,646.000 593.000

GAL 1,053.000 36,855.00

35.00000 1,646.000 57,610.00

627-00001  
 

0235 *EPOXY PAVEMENT MARKING 536.000 0.000

GAL 536.000 40,200.00

75.00000 536.000 40,200.00

627-00005  
 

0240 *FLAGGING 1,271.000 1,271.000

HOUR 0.000 0.00

25.00000 1,271.000 31,775.00

630-00000  
 

0245 *PILOT CAR OPERATION 0.000 0.000

HOUR 0.000 0.00

55.00000 0.000 0.00

630-00001  
 

0250 *TRAFFIC CONTROL INSPECTION 16.000 16.000

DAY 0.000 0.00

145.00000 16.000 2,320.00

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 45.000 45.000

DAY 0.000 0.00

285.00000 45.000 12,825.00

630-00012  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 150.000 0.500

EACH 0.500 37.50

75.00000 1.000 75.00

630-80341  
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PCN: 15919-BID    ESTIMATE RUN 11/08/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0005 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH 127 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 9.000

EACH 9.000 765.00

85.00000 18.000 1,530.00

630-80342  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.000

EACH 1.000 125.00

125.00000 2.000 250.00

630-80343  
 

0275 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.500 4,750.00

9,500.00000 1.000 9,500.00

630-80355  
 

0280 *DRUM CHANNELIZING DEVICE 10.000 5.000

EACH 5.000 210.00

42.00000 10.000 420.00

630-80360  
 

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000

EACH 3.000 150.00

50.00000 6.000 300.00

630-80363  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364  
 

0295 *TRAFFIC CONE 35.000 17.500

EACH 17.500 96.25

5.50000 35.000 192.50

630-80380  
 

0300 F/A FUEL COST ADJUSTMENT 31,995.740 2,771.860

F A 29,223.880 29,223.88

1.00000 31,995.740 31,995.74

700-70016  
 

0310 F/A QUALITY INCENTIVE PAYMENT -32,797.800 0.000

F A -32,797.800 -32,797.80

1.00000 -32,797.800 -32,797.80

700-70025  
 

CAT 0201 $1,416,564.06 1,794,206.32CURRENT AMT 1,808,581.32 $$

CAT NO0202 ROADWAY ROCK CUT (SAFETY) 

0315 *ROCK EXCAVATION 8,608.000 7,116.000

CY  0.000 0.00

47.00000 7,116.000 334,452.00

203-00400  
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PCN: 15919-BID    ESTIMATE RUN 11/08/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0005 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY ROCK CUT (SAFETY) 

0320 *POTHOLING 7.330 7.330

HOUR 0.000 0.00

135.00000 7.330 989.55

203-01597  
 

0325 *EROSION LOG (12 INCH) 740.000 730.000

LF  10.000 120.00

12.00000 740.000 8,880.00

208-00002  
 

0330 *EROSION CONTROL SUPERVISOR 1.000 0.875

L S 0.125 687.50

5,500.00000 1.000 5,500.00

208-00200  
 

0335 *SEEDING (NATIVE) 0.470 0.440

ACRE 0.030 69.00

2,300.00000 0.470 1,081.00

212-00006  
 

0340 *SOIL CONDITIONING 0.440 0.440

ACRE 0.000 0.00

7,500.00000 0.440 3,300.00

212-00032  
 

0345 *MULCHING (WEED FREE STRAW) 0.380 0.380

ACRE 0.000 0.00

1,200.00000 0.380 456.00

213-00004  
 

0350 *MULCH TACKIFIER 88.000 88.000

LB  0.000 0.00

10.00000 88.000 880.00

213-00061  
 

0355 *SOIL RETENTION BLANKET (EXCELSIOR) 456.000 307.000

SY  149.000 596.00

4.00000 456.000 1,824.00

216-00015  
 

CAT 0202 $1,472.50 357,362.55CURRENT AMT 427,486.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00

620-00002  
 

0365 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,500.00000 1.000 13,500.00

620-00012  
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PCN: 15919-BID    ESTIMATE RUN 11/08/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0005 09:26:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

620-00020  
 

0380 LIQUIDATED DAMAGES LIQUIDATED DAMAGES - TIME -39.500 0.000

DAY -39.500 -127,980.00

3,240.00000 -39.500 -127,980.00

620-00045  
 

CAT 0400 $-127,980.00 -92,980.00CURRENT AMT -92,980.00 $$

PROJECT TOTAL 1,453,064.67 $ 4,033,552.00CURRENT AMT 4,131,295.66 $$


